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Request Date 
Phase II

Project Actual 
Phase II Phase II Solution Deployment Status

Albemarle County / Charlottesville Mar-99 Complete NCAS Jun-01 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/03/03

Amherst County Jan-03 Pending NCAS Jun-03 February NCAS Network Assisted GPS
Phase I Pending.  PSAP will not be ready until mid Feb or later.  Extension 
will be requested.  Phase II Pending

Augusta County Dec-02 Pending NCAS None N/A NCAS Network Assisted GPS
Phase 1 tested, extension granted until  follow up testing can be 
completed

Bedford County Jun-00 Complete NCAS May-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/29/02.  Phase 2 deployed 1/7/04

Blacksburg Sep-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Rescinded

Botetourt County Jan-03 Complete NCAS Jun-03 Complete NCAS Network Assisted GPS Phase I Deployed 4/10/03.  Phase II deployed 12/18/04

Campbell County Jan-03 Pending NCAS None N/A NCAS Network Assisted GPS Extension granted to 12/31/03.  Trunks are in, but not yet turned up.

Caroline County Pending NCAS None N/A NCAS Network Assisted GPS
Phase I Pending /// Map Received  - trunks in - Extension granted to 
2/27/04

Charles City County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP

Chesapeake City Police Department Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II Deployed 8/21/03

Chesterfield Police Department Jun-03 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase I Deployed 6/28/00.  Phase II Deployed 8/20/03

Christiansburg Sep-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Rescinded

Clarke County Jul-00 Complete NCAS Feb-03 Complete NCAS Network Assisted GPS Phase I Deployed 8/29/01.  Phase II Deployed 9/5/03

Colonial Heights City Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP

Danville City Apr-00 Complete NCAS May-03 November NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II pending 
upon completion of retesting of two sites, scheduled for 2/10/04

Dinwiddie County Oct-01 Pending NCAS None N/A NCAS Network Assisted GPS PSAP not ready.  Extension granted to 12/11/03.  Phase I Pending

Fluvanna County Nov-00 Pending NCAS Dec-03 Jun-04 NCAS Network Assisted GPS
Phase I Pending /// Sprint router at full capacity - all other activities 
complete

Franklin City Aug-01 Pending NCAS None N/A NCAS Network Assisted GPS
Phase I Pending / Extension granted to 1/31/04 / Received approval of 
traffic plans / scheduling test date

Franklin County Sep-02 Complete NCAS Sep-03 February NCAS Network Assisted GPS Phase I Deployed 8/14/02.  Phase II Pending
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Frederick County Jul-00 Complete NCAS Mar-03 N/A NCAS Network Assisted GPS Phase I Deployed 7/30/01

Fredericksburg Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 3/12/03

Gloucester County May-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 10/24/03

Goochland County Mar-02 Pending NCAS None N/A NCAS Network Assisted GPS
Phase I Pending / Extension granted to 1/31/04 / Received approval of 
traffic plans / scheduling test date

Greene County Jan-03 Pending NCAS Feb-04 Jul-04 NCAS Network Assisted GPS
Phase I Pending /// Sprint router at full capacity - all other activities 
complete

Hampton City 911 Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/9/00.  Phase II Deployed 8/19/03

Hanover County 911 Nov-00 Complete NCAS Jan-04 Jul-04 NCAS Network Assisted GPS Phase I Deployed 10/11/01

Harrisonburg/Rockingham County Jun-99 Complete NCAS Jan-03 Complete NCAS Network Assisted GPS
Phase I Deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 8/29/03

Henrico County Police Department Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase I Deployed 6/21/00.  Phase II Deployed 8/25/03

Hopewell, VA Dec-03 Complete NCAS Jun-03 December NCAS Network Assisted GPS Phase I Deployed 8/29/01. Phase II Pending

Isle of Wight County Sheriff's Office Nov-00 Complete NCAS Dec-03 June NCAS Network Assisted GPS Phase I Deployed 3/26/02

James City 911 Dispatch Nov-00 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase I Deployed 7/24/01.  Phase II Deployed 8/19/03

Lexington/Rockbridge County Mar-00 Complete CAS May-02 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 9/03.   Phase II 
Deployed 9/24/03

Louisa County Sheriff's Department Feb-03 Complete NCAS Jun-03 February NCAS Network Assisted GPS

Phase I Deployed 10/30/02.  Phase II verbal extension granted until a firm 
date can be determined with troubleshooting problem with the Selective 
Router with Verizon

Lynchburg City Sep-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/5/03

Madison County, VA Aug-03 Pending NCAS None Feb-04 NCAS Network Assisted GPS Original request recinded / Rec new req dtd 8/11/03.  Phase I Pending

Martinsville/Henry County Oct-99 Complete CAS Sep-01 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/3/03

Montgomery County Sep-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase I Deployed 6/17/02.  Phase II Rescinded

Nelson County Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 9/18/03

New Kent County Sep-01 Pending NCAS None Pending NCAS Network Assisted GPS
Phase I Pending / Extension granted to 1/31/04 / Received approval of 
traffic plans / scheduling test date

Newport News City Communications 
Center Jun-99 Complete NCAS Oct-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II Deployed 8/21/03

Norfolk 911 Jun-99 Complete NCAS Apr-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/21/00.  Phase II Deployed 8/20/03

Orange County Jul-00 Complete NCAS Mar-03 Complete NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II Deployed 8/03

Page County Feb-02 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending /// Mapping complete - extension granted to 2/27/04
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Petersburg, VA Sep-01 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 2/19/03

Pittsylvania County May-00 Complete NCAS Apr-02 Pending NCAS Network Assisted GPS
Phase I deployed as CAS.  CAS to NCAS completed 8/03.  Phase II 
Deployed 9/11/03

Poquoson City Feb-03 Pending NCAS None N/A NCAS Network Assisted GPS
Phase I Pending / Extension granted to 1/31/04 / Received approval of 
traffic plans / scheduling test date

Portsmouth City Communications 
Center Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/24/00.  Phase II Deployed 8/21/03

Powhatan County Sheriff's Office Jun-99 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 6/21/00

Pulaski County Jul-03 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase I Deployed 10/24/02.  Phase II rescinded

Radford City Sep-01 Complete NCAS Jun-03 Rescinded NCAS Network Assisted GPS Phase I Deployed 10/24/02.  Phase II rescinded
Richmond City Emergency 
Communications Feb-99 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase I Deployed 7/7/00.  Phase II Deployed 8/27/03

Roanoke City Dec-00 Complete NCAS Sep-01 Complete NCAS Network Assisted GPS Phase I Deployed.  Phase II Deployed 8/27/03

Roanoke County Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 1/8/02

Salem City Police Department Nov-00 Complete NCAS Mar-02 Complete NCAS Network Assisted GPS Phase I Deployed 1/8/02.  Phase II Deployed 8/26/03

Shenandoah County Jun-99 Complete CAS None N/A NCAS Network Assisted GPS
Phase I Deployed as CAS 1/22/02.  Will remain in CAS Solution until 
otherwise notified

Southampton County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS No sites in PSAP / Confirming no need to test with PSAP

Spotsylvania County Jan-02 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 5/27/03

Staunton City Feb-03 Complete NCAS None N/A NCAS Network Assisted GPS Phase 1 deployed 12/9/03

Suffolk City Police Department Feb-03 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 9/12/00.  Phase II Deployed 8/25/03

Virginia Beach Communications Jun-99 Complete NCAS Mar-01 Pending NCAS Network Assisted GPS Phase I Deployed 4/04/00.  Phase II Deployed 9/11/03

Warren County Nov-01 Pending NCAS None N/A NCAS Network Assisted GPS Phase I Pending /// Mapping complete - extension granted to 2/27/04

Waynesboro City Apr-03 Pending NCAS None N/A NCAS Network Assisted GPS Phase I deployed 10/31/03

Williamsburg Police Department Dec-00 Complete NCAS None N/A NCAS Network Assisted GPS Phase I Deployed 8/13/01

Winchester City Jul-00 Complete NCAS Jul-03 Complete NCAS Network Assisted GPS Phase I Deployed 7/30/01.  Phase II deployed 1/31/04

Wythe County Jul-03 December NCAS Jul-03 January NCAS Network Assisted GPS Phase I Pending.  Phase II Pending

York County Communications Jun-99 Complete NCAS Mar-01 Complete NCAS Network Assisted GPS Phase I Deployed 3/8/00.  Phase II Deployed 9/4/03
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